

FACO Floor Plan System - Feature #950

Parent #941 Module : CRR Management Sub การเพิ่ม/แก้ไข เกณฑ์การกำหนดความเสี่ยงแบบหลายตัวเลือก

08/02/2022 14:43 - Hot-Patiwat Yunchaiyaphum

สถานะ:	Dev : Done	เริ่ม:	08/02/2022
ความสำคัญ:	Medium	วันครบกำหนด:	
มอบหมายให้:	Hot-Patiwat Yunchaiyaphum	% สำเร็จ:	100%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:		เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			

ประวัติ

#1 - 11/02/2022 18:20 - Hot-Patiwat Yunchaiyaphum

- % สำเร็จ changed from 0 to 70

เหลือ Insert ข้อมูลด้านล่าง

#2 - 11/02/2022 18:24 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Todo to Dev : Doing

#3 - 14/02/2022 18:56 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Doing to Dev : Waiting Deploy SIT

- % สำเร็จ changed from 70 to 100

#4 - 22/03/2022 09:39 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Waiting Deploy SIT to Dev : Deployed SIT

#5 - 22/03/2022 09:39 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Deployed SIT to Dev : Waiting Deploy UAT

#6 - 22/03/2022 09:40 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Waiting Deploy UAT to Dev : Deployed UAT

#7 - 22/03/2022 10:11 - Pang-kanjanart Chandaphol

- สถานะ changed from Dev : Deployed UAT to Dev : Done

#8 - 22/03/2022 10:22 - Pang-kanjanart Chandaphol

- Parent task deleted (#941)