

## FACO Floor Plan System - Feature #1082

Feature # 1150 (Dev : Todo): Module\_User Matrix

### Spec Prototype : User Matrix : หน้า Login + ส่วน Logout

20/04/2022 14:47 - Off-Thanapol Kuakamjad

|             |                      |                      |              |
|-------------|----------------------|----------------------|--------------|
| สถานะ:      | Dev : Done           | เริ่ม:               | 21/04/2022   |
| ความสำคัญ:  | Medium               | วันครบกำหนด:         | 21/04/2022   |
| มอบหมายให้: | Was-Wasana Chantamud | % สำเร็จ:            | 100%         |
| ประเภท:     |                      | เวลาที่ใช้โดยประมาณ: | 0.00 ชั่วโมง |
| รุ่น:       |                      | เวลาที่ใช้:          | 0.00 ชั่วโมง |
| รายละเอียด  |                      |                      |              |

#### ประวัติ

#1 - 20/04/2022 14:48 - Off-Thanapol Kuakamjad

- สถานะ changed from Dev : Todo to SA : Todo

#2 - 20/04/2022 14:48 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Todo to SA : Doing

#3 - 20/04/2022 14:48 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Doing to SA : Waiting Assign PGM

#4 - 20/04/2022 16:42 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Waiting Assign PGM to SA : Assigned To PGM

- มอบหมายให้ set to Was-Wasana Chantamud

#5 - 20/04/2022 17:48 - Was-Wasana Chantamud

- วันครบกำหนด changed from 18/04/2022 to 21/04/2022

- เริ่ม changed from 18/04/2022 to 21/04/2022

#6 - 26/04/2022 20:17 - Pang-kanjanart Chandaphol

- สถานะ changed from SA : Assigned To PGM to Dev : Waiting Deploy SIT

#7 - 06/05/2022 17:26 - Pang-kanjanart Chandaphol

- สถานะ changed from Dev : Waiting Deploy SIT to Dev : Done

- Parent task set to #1150