

FACO Floor Plan System - Feature #1083

Feature # 1150 (Dev : Todo): Module_User Matrix

SA_UI_กำหนดผู้ใช้งาน(User)_ChangePassword

20/04/2022 14:49 - Off-Thanapol Kuakamjad

สถานะ:	Dev : Done	เริ่ม:	21/04/2022
ความสำคัญ:	Medium	วันครบกำหนด:	21/04/2022
มอบหมายให้:	Was-Wasana Chantamud	% สำเร็จ:	100%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:		เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			

ประวัติ

#1 - 20/04/2022 14:52 - Off-Thanapol Kuakamjad

- สถานะ changed from Dev : Todo to SA : Doing

#2 - 20/04/2022 14:52 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Doing to SA : Waiting Assign PGM

#3 - 20/04/2022 14:54 - Off-Thanapol Kuakamjad

- วันครบกำหนด set to 18/04/2022

- เริ่ม changed from 20/04/2022 to 18/04/2022

- % สำเร็จ changed from 0 to 100

#4 - 20/04/2022 16:42 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Waiting Assign PGM to SA : Assigned To PGM

- มอบหมายให้ set to Was-Wasana Chantamud

#5 - 20/04/2022 17:48 - Was-Wasana Chantamud

- วันครบกำหนด changed from 18/04/2022 to 21/04/2022

- เริ่ม changed from 18/04/2022 to 21/04/2022

#6 - 26/04/2022 20:17 - Pang-kanjanart Chandaphol

- สถานะ changed from SA : Assigned To PGM to Dev : Waiting Deploy SIT

#7 - 06/05/2022 19:00 - Off-Thanapol Kuakamjad

- เรื่อง changed from Spec Prototype : User Matrix : หน้า Change Password to SA_UI_กำหนดผู้ใช้งาน(User)_ChangePassword

- Parent task set to #1150

#8 - 09/05/2022 14:49 - Pang-kanjanart Chandaphol

- สถานะ changed from Dev : Waiting Deploy SIT to Dev : Deployed SIT

#9 - 09/05/2022 14:49 - Pang-kanjanart Chandaphol

- สถานะ changed from Dev : Deployed SIT to Dev : Done