

FACO Floor Plan System - Feature #1093

Feature # 1150 (Dev : Todo): Module_User Matrix

SA_UI_กำหนดกลุ่มเมนู >Access Control Tab : Program Authenticator

20/04/2022 14:51 - Off-Thanapol Kuakamjad

สถานะ:	Dev : Done	เริ่ม:	21/04/2022
ความสำคัญ:	Medium	วันครบกำหนด:	25/04/2022
มอบหมายให้:	Was-Wasana Chantamud	% สำเร็จ:	100%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:		เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			

ประวัติ

#1 - 20/04/2022 14:54 - Off-Thanapol Kuakamjad

- สถานะ changed from Dev : Todo to SA : Doing

#2 - 20/04/2022 14:54 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Doing to SA : Waiting Assign PGM

#3 - 20/04/2022 14:59 - Off-Thanapol Kuakamjad

- วันครบกำหนด set to 20/04/2022

#4 - 20/04/2022 16:43 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Waiting Assign PGM to SA : Assigned To PGM

#5 - 20/04/2022 16:44 - Off-Thanapol Kuakamjad

- มอบหมายให้ set to Was-Wasana Chantamud

#6 - 20/04/2022 17:35 - Was-Wasana Chantamud

- วันครบกำหนด changed from 20/04/2022 to 25/04/2022

- เริ่ม changed from 20/04/2022 to 21/04/2022

#7 - 26/04/2022 20:17 - Pang-kanjanart Chandaphol

- สถานะ changed from SA : Assigned To PGM to Dev : Waiting Deploy SIT

#8 - 06/05/2022 19:05 - Off-Thanapol Kuakamjad

- เรื่อง changed from Spec Prototype : User Matrix : หน้า กำหนดกลุ่มเมนู >Access Control Tab : Program Authenticator to SA_UI_กำหนดกลุ่มเมนู >Access Control Tab : Program Authenticator

- Parent task set to #1150

#9 - 06/05/2022 19:09 - Off-Thanapol Kuakamjad

- % สำเร็จ changed from 0 to 100

#10 - 09/05/2022 14:49 - Pang-kanjanart Chandaphol

- สถานะ changed from Dev : Waiting Deploy SIT to Dev : Deployed SIT

#11 - 09/05/2022 14:49 - Pang-kanjanart Chandaphol

- สถานะ changed from Dev : Deployed SIT to Dev : Done