

FACO Floor Plan System - Feature #1099

Feature # 1150 (Dev : Todo): Module_User Matrix

SA_Spec_ChangePassword

21/04/2022 11:02 - Off-Thanapol Kuakamjad

สถานะ:	SA : Done	เริ่ม:	21/04/2022
ความสำคัญ:	Medium	วันครบกำหนด:	21/04/2022
มอบหมายให้:	Was-Wasana Chantamud	% สำเร็จ:	100%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:		เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			

ประวัติ

#1 - 21/04/2022 11:07 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Todo to SA : Doing

#2 - 21/04/2022 11:08 - Off-Thanapol Kuakamjad

- เรื่อง changed from Spec Program (Database Definition) : หน้า Change Password to Spec Program (Database Definition) : User Matrix : หน้า Change Password

#3 - 25/04/2022 23:17 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Doing to SA : Waiting Assign PGM

#4 - 25/04/2022 23:18 - Off-Thanapol Kuakamjad

- % สำเร็จ changed from 0 to 100

#5 - 27/04/2022 16:54 - Off-Thanapol Kuakamjad

- สถานะ changed from SA : Waiting Assign PGM to SA : Assigned To PGM

#6 - 27/04/2022 16:55 - Off-Thanapol Kuakamjad

- มอบหมายให้ changed from Off-Thanapol Kuakamjad to Was-Wasana Chantamud

#7 - 06/05/2022 19:06 - Off-Thanapol Kuakamjad

- เรื่อง changed from Spec Program (Database Definition) : User Matrix : หน้า Change Password to SA_Spec_ChangePassword

- Parent task set to #1150

#8 - 09/05/2022 14:50 - Pang-kanjanart Chandaphol

- สถานะ changed from SA : Assigned To PGM to SA : Done