

FACO Floor Plan System - Feature #1161

Feature # 1150 (Dev : Todo): Module_User Matrix

Dev_API_กำหนดผู้ใช้งาน หน้าจอหลัก ข้อมูลทั้งหมด

09/05/2022 12:47 - Was-Wasana Chantamud

สถานะ:	Dev : Waiting Deploy SIT	เริ่ม:	13/06/2022
ความสำคัญ:	Medium	วันครบกำหนด:	13/06/2022
มอบหมายให้:	Hot-Patiwat Yunchaiyaphum	% สำเร็จ:	0%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:		เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			

ประวัติ

#1 - 09/05/2022 14:01 - Was-Wasana Chantamud

- วันครบกำหนด set to 24/05/2022

#2 - 09/05/2022 14:29 - Off-Thanapol Kuakamjad

- เรื่อง changed from (API) Module : กำหนดผู้ใช้งาน หน้าจอหลัก ข้อมูลทั้งหมด to Dev_API_กำหนดผู้ใช้งาน หน้าจอหลัก ข้อมูลทั้งหมด

- Parent task set to #1150

#3 - 09/05/2022 14:54 - Pang-kanjanart Chandaphol

- เริ่ม changed from 09/05/2022 to 17/05/2022

#4 - 09/06/2022 02:00 - Was-Wasana Chantamud

- มอบหมายให้ changed from Was-Wasana Chantamud to Hot-Patiwat Yunchaiyaphum

#5 - 13/06/2022 05:53 - Was-Wasana Chantamud

- วันครบกำหนด changed from 24/05/2022 to 13/06/2022

- เริ่ม changed from 17/05/2022 to 13/06/2022

#6 - 13/06/2022 16:37 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Todo to Dev : Doing

#7 - 13/06/2022 18:02 - Hot-Patiwat Yunchaiyaphum

- สถานะ changed from Dev : Doing to Dev : Waiting Deploy SIT