

IBANK - PROJECT - Defect #833

Retail : ปรับปรุงการส่ง clientIP ที่ SMS API (Web/Mobile)

17/12/2021 17:02 - Chom-Nattanicha Phedpo

สถานะ:	Dev : Deployed PRD	เริ่ม:	17/12/2021
ความสำคัญ:	Medium	วันครบกำหนด:	
มอบหมายให้:	Chom-Nattanicha Phedpo	% สำเร็จ:	0%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:	04.Retail-Golive	เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			
ธนาคารให้เหตุผลมาว่า clientIP จะต้องเป็น IP ที่ร้องขอไปจริงๆ ซึ่งปัจจุบันเป็น HeaderSms.clientIP = "000.000.000.000"			

ประวัติ

#1 - 18/12/2021 20:17 - Chom-Nattanicha Phedpo

- สถานะ changed from Dev : Todo to Dev : Doing

#2 - 19/12/2021 03:37 - Chom-Nattanicha Phedpo

- สถานะ changed from Dev : Doing to Dev : Waiting Deploy SIT

#3 - 21/12/2021 09:48 - Chom-Nattanicha Phedpo

- สถานะ changed from Dev : Waiting Deploy SIT to Dev : Deployed SIT

#4 - 21/12/2021 09:48 - Chom-Nattanicha Phedpo

- สถานะ changed from Dev : Deployed SIT to Dev : Waiting Deploy UAT

#5 - 21/12/2021 12:05 - Big-Ierknithi lerdkamonsin

- สถานะ changed from Dev : Waiting Deploy UAT to Dev : Deployed UAT

#6 - 21/12/2021 16:22 - Chom-Nattanicha Phedpo

- สถานะ changed from Dev : Deployed UAT to Dev : Waiting Deploy PRD

#7 - 22/12/2021 09:45 - Chom-Nattanicha Phedpo

- สถานะ changed from Dev : Waiting Deploy PRD to Dev : Deployed PRD