

IBANK - PROJECT - Feature #90

Master ระบบโมบาย

04/03/2021 04:50 - Weeraya Kuljaratpakorn

สถานะ:	Test : Done	เริ่ม:	30/03/2021
ความสำคัญ:	Medium	วันครบกำหนด:	30/03/2021
มอบหมายให้:		% สำเร็จ:	100%
ประเภท:		เวลาที่ใช้โดยประมาณ:	0.00 ชั่วโมง
รุ่น:	03.Mobile	เวลาที่ใช้:	0.00 ชั่วโมง
รายละเอียด			
ทำหน้าที่สำหรับ setup โมบาย ตาม Spec ในไฟล์แนบ			
Subtasks:			
Feature # 172: Master: consent message			Test : Done
Feature # 173: Master: mobilessetting - SMS/Email/Noti			Test : Done
Feature # 174: Master: mobilessetting - Program State			Test : Done

ประวัติ

#1 - 11/03/2021 08:15 - Weeraya Kuljaratpakorn

- มอบหมายให้ changed from Weeraya Kuljaratpakorn to Big-lerknithi lerdkamonsin

#2 - 11/03/2021 12:35 - Piyapat Sangpayap

- รุ่น changed from 02.Retail to 03.Mobile

#3 - 30/03/2021 02:44 - Big-lerknithi lerdkamonsin

- สถานะ changed from Dev : Todo to Dev : Doing

#4 - 05/04/2021 04:47 - Big-lerknithi lerdkamonsin

- สถานะ changed from Dev : Doing to Dev : Waiting Deploy SIT

- มอบหมายให้ changed from Big-lerknithi lerdkamonsin to Anonymous

#5 - 08/04/2021 09:03 - Anonymous

- สถานะ changed from Dev : Waiting Deploy SIT to Dev : Deployed SIT

#6 - 08/04/2021 09:03 - Anonymous

- สถานะ changed from Dev : Deployed SIT to Test : Todo

- มอบหมายให้ changed from Anonymous to Anonymous

#7 - 08/04/2021 12:20 - Anonymous

- สถานะ changed from Test : Todo to Test : Doing

#8 - 08/04/2021 12:21 - Anonymous

- สถานะ changed from Test : Doing to Test : Re-Defect

- มอบหมายให้ changed from Anonymous to Big-lerknithi lerdkamonsin

#9 - 16/04/2021 10:20 - Big-lerknithi lerdkamonsin

- สถานะ changed from Test : Re-Defect to Test : Todo

- มอบหมายให้ changed from Big-lerknithi lerdkamonsin to Anonymous

#10 - 20/04/2021 10:08 - Anonymous

- สถานะ changed from Test : Todo to Test : Doing

#11 - 20/04/2021 10:13 - Anonymous

- สถานะ changed from Test : Doing to Test : Done

